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CONTROLLED HYDROGEN FLEET AND 
INFRASTRUCTURE DEMONSTRATION AND VALIDATION 

PROJECT: PROGRESS UPDATE1

 
K. Wipke2, C. Welch, H. Thomas, S. Sprik, S. Gronich3, J. Garbak, D. 

Hooker4

Abstract 
The U.S. Department of Energy (DOE) initiated the “Controlled Hydrogen Fleet 
and Infrastructure Demonstration and Validation Project” through a competitive 
solicitation process in 2003.  The purpose of this project is to conduct an 
integrated field validation that simultaneously examines the performance of fuel 
cell vehicles and the supporting hydrogen infrastructure.  Insights from the 
vehicles and infrastructure study will be fed back into DOE’s research and 
development program to guide and refocus future research, making this project a 
“learning demonstration.”  Five teams were selected and four cooperative 
agreements between DOE and industry partners have been awarded and 
commenced.  These four cooperative agreements will ultimately support more 
than 130 fuel cell vehicles, which will be validated on-road, as well as more than 
25 hydrogen refueling stations.  Fifty-nine first-generation vehicles have already 
entered into service with customers, and several new hydrogen refueling stations 
have opened, with more vehicles and stations planned.  Lessons learned from this 
project on the interrelationship between the vehicles and the infrastructure will 
influence ongoing development of codes and standards.  The auto industry and the 
energy companies are strongly committed to this project, and the government’s 
investment in this project is matched by each industry team.   
 
This DOE/industry collaborative project will continue for a total of 5 years, during 
which multiple generations of technology will be tested.  Technical performance 
of vehicles and infrastructure will be compared against DOE targets at 
intermediate stages and at project completion.  Examples of 2009 DOE validation 
targets include a 250-mile vehicle range, 2,000-hour durability of vehicle fuel cell 
stacks, and a hydrogen production cost of $3/gge untaxed, when produced in 
quantity.  This paper provides a status update covering the progress of the 
demonstration and validation project over the last year.  This includes the first 
composite data products to be released from the project, along with a summary of 
the data inputs and analysis methodology.  The composite data products aggregate 
                                                 
1 This work has been authored by an employee of the Midwest Research Institute under Contract 
No. DE-AC36-99GO10337 with the U.S. Department of Energy.  The United States Government 
retains and the publisher, by accepting the article for publication, acknowledges that the United 
States Government retains a non-exclusive, paid-up, irrevocable, worldwide license to publish or 
reproduce the published form of this work, or allow others to do so, for United States Government 
purposes. 
2 National Renewable Energy Laboratory, Golden, CO. 
3 U.S. Department of Energy – Washington, DC. 
4 U.S. Department of Energy – Golden Field Office, Golden, CO. 
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individual performance into a range that protects the intellectual property and the 
identity of each company, while still being able to publicize the progress made by 
the hydrogen and fuel cell industry relative to program objectives and timeline.  
Comparison of progress toward DOE technical targets are made through these 
composite data products, and future project activities and analysis are discussed. 
 
Keywords: demonstration, fuel cell, hydrogen, infrastructure, passenger car. 
 

1. Introduction 
Hydrogen fuel cell vehicles are being developed and tested for their potential as 
commercially viable and highly efficient zero-tailpipe-emission vehicles.  Using 
hydrogen fuel and high-efficiency fuel cell vehicles provides environmental and 
fuel feedstock diversity benefits to the United States.  Hydrogen could be derived 
from a mixture of renewable sources, natural gas, biomass, coal, and nuclear 
energy, enabling the United States to reduce emissions and decrease its 
dependence on foreign oil.  Numerous technical barriers remain before hydrogen 
fuel cell vehicles are commercially viable. Significant resources from private 
industry and government are being devoted to overcoming these barriers.   
 
The U.S. Department of Energy (DOE) is working with industry to facilitate 
commercialization of these technologies through its Hydrogen, Fuel Cells & 
Infrastructure Technologies (HFCIT) Program.  This multi-faceted program 
simultaneously addresses hydrogen production, storage, delivery, conversion (fuel 
cells), technology validation, deployment (education), safety, and codes and 
standards.  Many key technical barriers, such as hydrogen storage and fuel cell 
durability, have been identified and are being addressed. Additional challenges 
may become apparent through integrated, real-world application of these 
technologies.  Prior to this project, the number of fuel cell vehicles in service has 
been small, and vehicle operation has been focused primarily in California, 
limiting the quantity and geographic diversity of data collected.  To address 
vehicle and refueling infrastructure issues simultaneously, DOE is conducting a 
large-scale “learning demonstration” involving automotive manufacturers and fuel 
providers.  This learning demonstration, titled the “Controlled Hydrogen Fleet and 
Infrastructure Demonstration and Validation Project,” is the second phase of the 
HFCIT Program’s Technology Validation effort (see Figure 1).  
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Figure 1: Transportation and Infrastructure Timeline 
 

In April 2003, DOE initiated a competitive solicitation for proposals for this 
project.  Five teams were selected and four cooperative agreements between DOE 
and industry partners were awarded in fiscal year 2004.  These four agreements 
will ultimately support more than 130 fuel cell vehicles, which will be validated 
on road, as well as about 25 hydrogen refueling stations.  Fifty-nine first-
generation vehicles have already entered into service with customers, and several 
new hydrogen refueling stations have opened, with more vehicles and stations 
planned.  Estimated government investment in this 5-year project will be about 
$175 million; with cost share from industry, total projected expenditures are over 
$350 million.     

2. Project Objectives and Targets 
One of the HFCIT Program’s key objectives is to conduct parallel learning 
demonstrations of hydrogen infrastructure and fuel cell vehicles to facilitate an 
industry commercialization decision by 2015.  We will accomplish this objective 
through validating the vehicle and infrastructure as a complete system solution.  
The quantity and breadth of data collected and analyzed will enable evaluation of 
technology status versus DOE program targets as well as refocusing of DOE-
funded research and development as appropriate. The ability to refocus research 
and development as an integrated part of DOE’s program makes this project 
unique. 
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This project has specific performance targets for 2009, which will be used to 
evaluate progress toward the 2015 targets.  The targets listed in Table 1 address 
key barriers to successful market entry.  Fuel cell stack durability is critical to 
customer acceptance of fuel cell vehicles.  Although 2,000-hour durability in 2009 
is considered acceptable to validate progress, a 5,000-hour lifetime (equivalent to 
approximately 100,000 miles) is estimated as a requirement for 
commercialization.  Vehicle range is also an important consumer expectation.  
Although many factors contributed to the failure of all-electric vehicles to gain 
market acceptance despite California government mandates, limited vehicle range 
is widely accepted as being a significant contributor.  Finally, hydrogen 
production cost is a key metric because consumers are much less likely to 
purchase an alternative fuel vehicle if the fuel is significantly more expensive than 
gasoline.   
 

Table 1: Project Performance Targets 
 

Key Hydrogen Learning Demonstration Targets 

Performance Measure 2009* 2015** 

Fuel Cell Stack Durability 2000 hours 5000 hours 

Vehicle Range 250+ miles 300+ miles 

Hydrogen Cost at Station (untaxed) $3/gge $2-3/gge 
 * To verify progress toward 2015 targets 
 ** Subsequent projects to validate 2015 target 

 

3. Cooperative Agreements and Industry Partners 
DOE selected five teams and awarded cooperative agreements to four of those 
teams in fiscal year 2004.  This section describes the makeup of the four teams 
that are currently working on this project.  The DOE solicitation required each 
team to include an automotive original equipment manufacturer (OEM) and an 
energy provider, and that the OEM or energy provider be the team leader.  
Automotive OEMs are leading three of the teams, and an energy provider is the 
leader of the fourth.  Figure 2 shows the teaming arrangement of the four teams 
along with their fuel cell vehicles, and Figure 3 shows examples of representative 
H2 refueling infrastructure used in the project from the three energy providers. 
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*Validation also includes FCV Sprinter 

*Validation also includes Kia Sportage 

Figure 2: OEM & Fuel Supplier Teams, Along with Representative Vehicles 
 
 

 
 

Figure 3: Representative H2 Refueling Stations from the Project 

DTE/BP Power Park, 
Southfield, MI Photos: DTE 

Chino, CA  

LAX refueling station 

Photo:Shell Hydrogen Hydrogen and gasoline station, WA DC 

Photo: H2CarsBiz 
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The major companies making up the 4 teams are as follows: 
 

• Chevron and Hyundia-Kia 
• DaimlerChrysler and BP 
• Ford Motor Company and BP 
• General Motors and Shell 

4. Data Collection and Analysis Process 
4.1  Data Collected and Geographic Locations 
To enable DOE to identify technology status and refocus DOE-funded research 
and development, a large amount of data is being collected and analyzed during 
this learning demonstration.  Table 2 shows a high-level summary of the data 
being collected and delivered to NREL’s Hydrogen Secure Data Center, which 
will be discussed in more detail later.   
 

Table 2: Key Vehicle and Infrastructure Data Collected 
 

 

Conversion, Compression, 
Storage and Dispensing 

Efficiency

H2 Production Cost
Refueling Events, Rates

Hydrogen Purity/Impurities
Maintenance, Safety Events

Production Emissions

Conversion Method
Key Infrastructure Data

Conversion, Compression, 
Storage and Dispensing 

Efficiency

H2 Production Cost
Refueling Events, Rates

Hydrogen Purity/Impurities
Maintenance, Safety Events

Production Emissions

Conversion Method
Key Infrastructure Data

Continuous Voltage and Current 
(or Power) from Fuel Cell Stack, 
Motor/Generator, Battery & Key 
Auxiliaries:  (Dyno & On-Road)

Freeze Start Ability (Time, Energy)
Max Pwr & Time at 40C

Top Speed, Accel., Grade
Maintenance, Safety Events
Fuel Cell System Efficiency

Fuel Economy (Dyno & On-Road) 
and Vehicle Range

Stack Durability
Key Vehicle Data

Continuous Voltage and Current 
(or Power) from Fuel Cell Stack, 
Motor/Generator, Battery & Key 
Auxiliaries:  (Dyno & On-Road)

Freeze Start Ability (Time, Energy)
Max Pwr & Time at 40C

Top Speed, Accel., Grade
Maintenance, Safety Events
Fuel Cell System Efficiency

Fuel Economy (Dyno & On-Road) 
and Vehicle Range

Stack Durability
Key Vehicle Data

 
 

Vehicle and infrastructure validation is taking place in five different geographic 
regions (Figure 4), and Table 3 summarizes the different climates in these regions.  
Operating vehicles in a variety of climates is important because each climate 
presents a different technical challenge for fuel cells.  Cold climates permit 
evaluation of a fuel cell vehicle’s ability to start and operate in sub-freezing 
temperatures; a key threshold for a fuel cell system that requires humidification 
and produces water during operation.  Hot environments permit evaluation of the 
system’s ability to reject heat while keeping the fuel cell stack membranes 
adequately humidified.  Fuel cell systems operate at lower temperatures than 
internal combustion engines (ICEs), making heat rejection more challenging and 
typically requiring a larger coolant radiator.  All the regions include moderate 
conditions during the year, which should permit us to compare performance of a 
large number of vehicles under similar environmental conditions.    
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Figure 4. The Five Validation Project Regions 

 
Table 3. Climates Represented by Learning Demonstration Locations 

 
Climate Station/Vehicle Location Cold Moderate Hot, Humid Hot, Arid 

Northern California  X  X 
Southern California  X  X 
Detroit, Michigan X X X  
Washington, D.C./NYC X X X  
Orlando, Florida  X X  

 
Since the project has only been underway for one year, the entire new H2 
refueling infrastructure has not yet been put in place.  Due to codes, standards, and 
safety requirements, establishing the H2 refueling infrastructure takes additional 
time.  Since inception, this project has included construction or installation of 
many new stations.  These stations are in addition to the stations that already 
existed before this project started.  There are currently eight stations in northern 
California, 12 stations in southern California, five stations in Michigan, two in the 
Mid-Atlantic region, and one in Florida.  Figure 5 shows the project stations 
(colored symbols) in the context of the non-project stations already in place (white 
symbols) in the five geographic regions. 
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Northern California Mid-Atlantic 
Additional Pl d Stations  anne
Ford & BP (3) 
DaimlerChrysler & BP (TBD  )
General Motors & Shell (1) 

 
Figure 5. Online H2 Refueling Infrastructure in Five Regions of Learning Demo 

 
4.2 Data Security and Concept of Composite Data Products 
Because most of the data to be collected are highly confidential and represent the 
result of several hundred million dollars of development effort from each 
company, considerable attention is being given to data security.   Figure 6 
provides an overview of the data collection and analysis process for this project.  
  

 
 

Figure 6. Data Collection and Analysis Process Overview 
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SE Michigan 

Additional Planned Stations 
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Ford (1)
Chevron & Hyundai/Kia (1)

Additional Planned Stations 
DaimlerChrysler & BP (2)
Ford (1)
Chevron & Hyundai/Kia (1)

Florida 
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Raw data and reports from partner companies are delivered to the Hydrogen 
Secure Data Center (HSDC), located at the National Renewable Energy 
Laboratory (NREL) in Golden, Colorado.  Access to the HSDC is strictly 
controlled and limited to a handful of individuals within NREL and DOE.  
Detailed analyses and reports are being generated within the HSDC, the results of 
which are available only to the limited number of individuals authorized to enter 
the HSDC.  The only public data products permitted to leave the HSDC are 
termed “Composite Data Products” and are agreed upon in advance with each 
partner company.  These data products will contain no confidential information 
and will display only aggregate data from the partners.  For instance, the 
composite data products will contain ranges of performance values, and the 
performance of individual companies will not be distinguishable.  Figure 7 lists 
the current 26 composite data products developed and agreed upon among DOE 
and all industry partners, with the ones that have been completed highlighted in 
yellow.  Additional composite data products will be developed, approved for 
release, and then published as the project progresses.  
 

 
 

Highlighted CDPs Have 
Been Completed  

 

Figure 7. List of Composite Data Products with Completed Ones in Yellow 
 
These composite data products permit the government to report progress toward 
targets and publish mid-course program changes without compromising any 
company’s data or competitive advantage.  The data are also used to identify 

 9



trends and significant technology issues that current research may not adequately 
address.  The Composite Data Product results will be presented in Section 5.    
 
4.3 Advanced Analysis Tool Developed for this Project 
With 59 fuel cell vehicles currently in the validation fleet, all of which are 
providing second-by-second data from every single trip, a large quantity of data is 
quickly being amassed in NREL’s HSDC.  As shown in Figure 8, the high rate of 
data accumulation began in spring of 2005.  Through January, 2006 the HSDC has 
now received over 21,500 individual vehicle trips which add up to 14.2 GB of on-
road data. 
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Figure 8. Cumulative Number of Vehicle Trips and Size of Data Received at the 
HSDC 

 
While the sheer volume of data received may suggest that it couldn’t possibly all 
be analyzed in detail, NREL has created some advanced analysis tools to automate 
the processing of the data and analyze every single trip that each fleet vehicle 
drives.  Figure 9 shows some screen images of NREL’s new analysis tool called 
the NREL Fleet Analysis Toolkit (NREL FAT).  This tool is programmed entirely 
in MATLAB, and automates the process from new CDs of data received to 
processed results through three button-clicks.  All of the analysis results can also 
be viewed as automatically generated figures within the graphical user interface 
(GUI).  The data can further be investigated on a trip-by-trip basis through an 
integrated tool called TripView, shown in Figure 10. 
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Figure 9: Screen Images of NREL's Fleet Analysis Toolkit 

 
Figure 10: Integrated TripView Allows Deeper Investigation of Individual Trips 
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5. Composite Data Product Results 
5.1 Vehicle Fuel Economy, Range, and Operating Environment 
All four industry teams performed chassis dynamometer testing to evaluate the 
baseline fuel economy of representative vehicles under controlled, repeatable 
conditions at the beginning of this project.  The test procedure used was SAE 
J2572, “Recommended Practice for Measuring Fuel Consumption and Range of 
Fuel Cell and Hybrid Fuel Cell Vehicles Fueled by Compressed Gaseous 
Hydrogen.”  This procedure ensures that the unique aspects of testing fuel cell 
vehicles (such as measuring the quantity of fuel used without having any 
emissions to “carbon count” and handling battery pack state-of-charge 
differences) are appropriately accounted for while still allowing backward-
compatibility comparisons to be made to conventional gasoline vehicles and 
gasoline hybrids.  Photographs of all four vehicle platforms undergoing 
dynamometer testing are shown in Figure 11. 
 

Ford/BP DaimlerChrysler/BP 

 
 

GM/Shell Chevron/Hyundai-KIA

Figure 11. The Four Teams Dyno Testing Their Fuel Cell Vehicles 
 
Figure 12 shows the fuel economy results from the vehicle chassis dynamometer 
testing on the left bar.  The bar represents the actual range of fuel economies 
achieved from the test, and includes four data points (one from each vehicle 
make/model represented).  The urban and highway fuel economies are determined 
independently from SAE J2572, and then combined using the usual 55/45 inverse 
harmonic weighting.  The center bar takes the chassis dynamometer results and 
decreases them according to the method used for new car “window stickers,” 
which multiplies the city fuel economy by 0.90 and the highway fuel economy by 
0.78.  This represents a result that is most comparable to other vehicles available 
for purchase in the public’s eye.  Finally, the right bar represents the range of on-
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road fuel economy results by analyzing the 21,500 individual trips.  To remove 
extremely short trips, all trips less than 1 mile were excluded from this calculation.  
The downward trend between raw dynamometer, window-sticker, and on-road 
results appears similar to that of gasoline hybrid vehicles; however a more 
complete analysis and comparison will be performed in the future. 
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(3) Excludes trips < 1 mile. One data point for on-road fleet average of each make/model.

(1) One data point for each make/model. Combined City/Hwy fuel economy per DRAFT SAEJ2572.

(2) Adjusted combined City/Hwy fuel economy (0.78 x Hwy, 0.9 x City).

(4) Calculated from on-road fuel cell stack current or mass flow readings.

Figure 12. Fuel Economy Results: Dyno, Window-Sticker, and On-Road 
 
The vehicle driving range is a calculated number based on the chassis 
dynamometer fuel economy (combined) and the usable hydrogen stored on board 
the vehicle.  The driving range shown in Figure 13 is between 122 and 223 miles, 
with the bar representing four data points, one for each team.  It is important to 
note, however, that the longest driving range is not necessarily from the highest 
fuel economy vehicle since the amount of hydrogen stored on-board is 
independent of vehicle efficiency.  The vehicle driving range data indicate that 
improved H2 storage technologies which are able to be packaged in a vehicle are 
necessary to meet DOE and customer range targets.  DOE’s hydrogen program 
has active research in this area with aggressive storage target goals, as indicated 
by the dashed lines in the figure. 
 
The ambient temperature during vehicle operation was reported to the HSDC, and 
ranged between –16 and +47 degrees Celsius.  It is important to note that while 
fuel cell vehicles appear as though they can operate in extreme temperatures, the 
real challenge is in overcoming the freeze durability and start-up capability from 
sub-freezing temperatures.  This will be evaluated later in the project with the 
second generation fuel cell stacks. 
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Figure 13. Driving Range Based on Dyno Results and H2 Stored On-Board 
 
5.2 Safety: Vehicles and Range 
Safety is a high priority in DOE’s hydrogen program, so evaluating the safety of 
this project objectively is an important metric.  With respect to vehicle safety, 
there were only three safety incidents ; as indicated in Figure 14.  Two were based 
on passenger compartment alarms and one was a hydrogen release.  The root 
cause of all three of these incidents has been identified and remedied to avoid 
repeat occurrence. 
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Figure 14. Vehicle Safety Incidents Reported 
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During hydrogen infrastructure installation and operation there were 21 incidents 
reported to the HSDC.  While this may seem like a large number at first glance, it 
is actually a very strong safety record when the events are categorized and 
conveyed in a histogram (Figure 15).  The top three sources (accounting for 17 of 
the 21 events) of reportable infrastructure safety incidents were 
Unconfirmed/False Alarms, Environmental (weather, power disruption, etc.), and 
Mischief-Vandalism.  All three of these areas can be improved by making the 
stations more robust overall, which will occur naturally as more stations are 
installed and designed to be more like conventional gas stations in their operation 
and usage.  There are four other categories of infrastructure safety incidents with 
one event each.  Most of these came from start-up issues or component 
malfunction.  As with the vehicles, the root causes have been identified and the 
stations improved to prevent them from occurring again. 
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Figure 15. Hydrogen Infrastructure Safety Incidents Reported 
 
5.3 Hydrogen Storage 
Currently there are three hydrogen storage technologies being used on-board the 
vehicles for this learning demonstration: liquefied hydrogen, compressed 
hydrogen at 350 bar (5,000 psi), and compressed hydrogen at 700 bar (10,000 psi).  
Figure 16 shows two things: the number of vehicles using each storage technology 
as well as the ramp-up in the total number of vehicles in the fleet.  The total 
number of vehicles will continue to grow for the first generation of vehicles until 
they are fully deployed.  As second-generation vehicles are introduced in a few 
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years, the total number of vehicles may go up or down depending on whether the 
generation-1 vehicles are retired or remain in service. 
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Figure 16. Number of Vehicles and Their H2 Storage Types 
 
Data were collected on the on-board hydrogen storage systems and compared to 
DOE targets.  The first metric is number of cycles that the storage system will 
achieve (according to manufacturer certification).  The DOE targets are set based 
on vehicle lifetime requirements, and oriented toward advanced material-based 
technologies such as metal hydrides and carbon nanostructures because these 
materials may change or degrade with repeated cycling.  The data indicate that 
current compressed and liquid tanks do not have any issues with repeated cycling 
as they exceed even the long-term goals. 
 
Figure 17 shows the weight percent of hydrogen stored (ratio of weight of usable 
hydrogen to total weight of storage system plus hydrogen).  As can be seen in the 
graph, current liquid and compressed tanks can meet the 2007 target but not the 
2010 and 2015 target.  This is why advanced materials-based H2 storage 
technologies must be developed.  Finally, the volumetric storage capacity (kg H2 
per liter of total system) is mapped against program targets in Figure 18.  For this 
metric, liquid and compressed hydrogen do not meet the 2007 targets.  In 
summary, compressed and liquid H2 tanks meet durability and short term 
gravimetric capacity goals, but not the long term gravimetric capacity or 
volumetric capacity goals established by the program and required for non-
intrusive vehicle packaging and design. 
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Figure 17. Gravimetric Capacity of On-Board H2 Storage Compared to Targets 
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Figure 18. Volumetric Capacity of On-Board H2 Storage Compared to Targets 
 
5.4 Hydrogen Fuel Quality, Impurities, and Refueling Rates 
Hydrogen fuel purity is an important metric, documenting the percentage of the 
material dispensed from a hydrogen refueling station which is pure hydrogen.  The 
ISO FDTS 14687-2 target for hydrogen purity is set at 99.99%, also known as 
“four nines.”  The hydrogen from the learning demonstration refueling stations is 
sampled quarterly, and the results ranged between 99.986% and 99.999%.  Most 
of the samples analyzed by the labs met the standard, although there was at least 
one sample that did not meet this target.   
 
Even more important than the absolute purity of the hydrogen are the impurities 
that, while making up a small percentage volumetrically, can have serious 
negative impacts on fuel cell durability and performance.  Key impurities 
analyzed from the refueling station samples include particulates, inert gases 
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(nitrogen, helium, and argon), ammonia, sulfur containing compounds, carbon 
monoxide, carbon dioxide, oxygen, hydrocarbons, and water.  Figure 19 includes 
the results of impurity sampling from the learning demonstration stations.  The 
green diamond symbol indicates the ISO standard maximum allowable, the blue 
bar indicates the range of data received for that impurity, and the vertical red lines 
indicate the reported detection limit (the lowest possible value that could be 
measured).  It is important to note that when there is a red line at the right side of 
the bar it means that at least one sample was reported that had a detection limit of 
that value.  For example, in the case of sulfur, there is a red line at 10 
micromoles/mole (ppm) indicating that one of methodologies used by the gas 
analysis labs could not detect a value less than 10.  The actual value could be 
anywhere from 0 to 10, but will not be known definitively until a more sensitive 
gas analysis methodology is employed.  Figure 19 clearly indicates that improved 
gas analysis methodologies should be employed for many of the impurities to 
ensure that the hydrogen supplied is compatible with the fuel cells that will be 
using it. 
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Figure 19. Hydrogen Impurities Sampled from Project Refueling Stations 
 
Hydrogen vehicle refueling needs to be as similar as possible to conventional 
vehicle refueling to allow an easier commercial market introduction.  A key 
technical metric for convenience of refueling for the consumer is refueling time.  
The hydrogen technology validation activity at DOE has a milestone in 2006 of 
refueling in 5 minutes (with an assumed 5 kg at 350 bar).  This translates into a 1 
kg H2/min target.  From the learning demonstration project, refueling amount, 
time, and rate are recorded from either the stations or from on-board vehicle data 
acquisition systems.  Figure 20 shows a histogram for all of the refueling events 
for which this data exists.  The graph indicates that while many (>70) of the 
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refueling events exceed the 1 kg/min target for 2007, the majority fall below this 
rate.  Part of this is due to a conservative approach to ensure safety while people 
get familiar with the technologies, and also because this graph shows a mixture of 
communication and non-communication fills.  Future plans include a comparison 
of the rate distribution between communication and non-communication fills. 
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Figure 20. Hydrogen Refueling Rate Data Compared to Targets 
 
5.5 High-Level Measure of Vehicle and Infrastructure Introduction 
In the first year of this project, vehicles and infrastructure have been introduced at 
a rapid rate.  In order to capture a snapshot of the fleet and infrastructure 
introduction, a number of different graphs have been created to measure the rate at 
which the project is progressing.  The upper two graphs in Figure 21 show the 
distribution of vehicles that have traveled a given distance or operated for a given 
number of hours.  The data indicate the youthful nature of the fleet, and will show 
the peak moving to the right with time.  The lower left graph shows the 
cumulative number of vehicle miles traveled while the lower right graph shows 
the cumulative hydrogen production produced (on-site) or dispensed to vehicles. 
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Figure 21. High-Level Metrics Tracking Overall Progress of Project 

6. Summary 
The purpose of this project is to conduct an integrated field validation that 
simultaneously examines the performance of fuel cell vehicles and the requisite 
hydrogen infrastructure.  The integrated nature of the project enables testing, 
demonstrating, and validating complete system solutions for hydrogen-powered 
transportation.  Insights from the vehicles and infrastructure will be fed back into 
DOE’s research and development program to guide program structure and to 
refocus future research, making this project a “learning demonstration.” 
 
One year of operation has now been successfully completed for the project.  A 
significant quantity of data has been delivered to HSDC and four quarterly 
validation assessment reports have been completed by NREL (internal HSDC 
documents).  Based upon the data received, 16 composite data products have been 
generated and publicly released.  Fuel economy data indicate that hydrogen fuel 
cell vehicles are able to achieve a high fuel economy with zero-tailpipe emissions.  
As expected, on-road fuel economy is lower than dynamometer test results.  
Vehicle driving range is quite varied, but even the best is not able to achieve 250 
miles range with compressed or liquid hydrogen tanks in current vehicle 
packaging configurations.  The first year has been a safe one for the project, with 
all safety incidents being minor and ones that could be learned from to make 
things safer for the future.  This project will continue until 2009, at which time it 
may be extended to validate the program’s 2015 targets. 
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